



CCS2313 - Project Management
[STUDENT GUIDELINE BOOKLET]

Final Project Documentation

1. Project Plan

1.1 Work Breakdown Structure (WBS)

- Prepare a level 3/4 Work Breakdown Structure.
- Present the breakdown as a table including all tasks, numbered correctly.
- Assign each task to a specific team member or pair.
- Keep task granularity reasonable (cover the whole project).

1.2 Effort Estimation

- Choose one estimation technique (e.g. Expert Judgment, Function Point Analysis, or COCOMO) and apply it consistently.
- Estimate effort for each task or task group in person-hours or person-days.
- Briefly explain the reasoning behind the estimates.
- Where possible, compare estimated effort against actual effort and note any variance.

1.3 Risk Assessment and Mitigation Strategies

- Identify the key risks that could affect the project (technical, team, schedule, external).
- Rate each risk by likelihood and impact.
- Propose a clear mitigation strategy for each identified risk.

1.4 Cost Estimation

- Prepare a budget plan / cost estimation covering software, hardware, and human resources.
- Include a cost for human resources (team members' time/effort), not just tools and software.
- Many items may end up being zero-cost — that's fine. Whenever an item has a real cost, mention it clearly; whenever it is zero-cost, state that explicitly too, rather than leaving it out.
- Prepare both the expected (planned) budget and the actual (final) budget, so the two can be compared and any savings shown.

1.5 Resource Allocation

- List the tools, software, hardware, and other resources needed for the project.

-
- Indicate the purpose of each resource (what it was used for).
 - Link resources back to relevant tasks or phases where useful.

1.6 Communication and Reporting Plan

- Define the channels the team will use to communicate (e.g. WhatsApp, Slack, email, meetings).
- State how often the team will meet or check in.
- Describe how progress will be reported and how documentation will be handled.

2. Project Execution and Monitoring

2.1 Issue Tracking and Change Management

- Maintain a log of issues encountered during the project.
- For each issue, record: issue description, date identified, assigned team member, resolution steps, and date resolved.
- Include any changes made to the original project plan and the reason for each change.
- Prepare this as a structured Excel sheet, upload it to Google Drive, and share the link (with access granted) in your report.

2.2 Status Updates and Team Meetings

- Record meeting minutes covering key decisions, action items, and responsible team members.
- For each status update, include: task progress summary, challenges faced, adjustments to the plan, and next steps.
- Keep entries concise and dated so progress over time is easy to follow.

3. Project Closure Report

3.1 Summary of Project Execution

- Provide a detailed account covering the entire project lifecycle, from planning to completion.
- Reference key milestones and how the project evolved from the original plan.

3.2 Lessons Learned and Challenges Faced

- Discuss the key challenges faced during the project (technical or teamwork-related).
- Explain how each challenge was overcome.
- Reflect on the main takeaways and lessons learned as a team.

3.3 Team Reflections and Individual Contributions

- Reflect on the overall teamwork experience.
- Clearly define each team member's individual contribution to the project — this must be detailed and specific to that member, not a generic shared description.
- Every student should have their own clearly written contribution and reflection.

3.4 Future Recommendations

- Suggest possible improvements to the project or process.
- Propose realistic future extensions or features for the project.